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SUMMARY: 
 
The Department of Transportation (Department) is presenting this information item to provide 
the status of construction contract award for the Department’s projects allocated in Fiscal Year 
(FY) 2005-06 and FY 2006-07. 
 
In FY 2005-06, the California Transportation Commission (Commission) voted 411 State 
Transportation Improvement Program (STIP) and State Highway Operation and Protection 
Program (SHOPP) projects on the State Highway System.  As of May 10, 2007, 380 projects 
totaling $2.5 billion have been awarded.  Bids for three projects have been opened and should be 
awarded soon; two projects are scheduled for bid opening.  The bids on one project were 
rejected; the funds will lapse on June 30, 2007.  In addition, for various reasons, the Department 
was unable to award construction contracts for 25 SHOPP projects totaling $235,270,000, so the 
funds were allowed to lapse. 
 
In FY 2006-07, the Commission has voted 274 STIP and SHOPP projects on the State Highway 
System.  As of May 10, 2007, 202 projects totaling $781 million have been awarded.   
 
BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation 
Plan Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months. 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 
2006), which formalizes the condition of allocation that requires projects to be ready to proceed 
to construction within six months of allocation.  The policy also requires that projects that are not 
awarded within four months of allocation be reported to the Commission. 
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FY 2005-06 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
No. 

Projects 
Funds 
Lapse  

 
 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2005 64 $722,927 60  4 $992,115 0 43 48 

August 2005 61 $251,836 57  4 $286,020 0  41 45 

September 2005 49 $200,701 48 1 $235,262 0 38 45 

November 2005 34 $309,215 28 6 $146,843 0 24 25 

December 2005 20 $20,893 18 2 $14,262 0 13 16 

February  2006 30 $228,399 24 6 $233,962 0 23 24 

March  2006 20 $63,102 20  0 $57,664 0  17 18  

April  2006 18 $22,900 17 1 $23,513 0 13 13 

June  2006 115 $563,878 108 1 $505,411 6 87 100 

TOTAL 411 $2,383,851 380 25* $2,495,052 6 299 334 

 
*Note: A total of $235,270,000, for 25 SHOPP projects, has been allowed to lapse. 

 
 

FY 2006-07 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
No. 

Projects 
Funds 
Lapse 

 
 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2006 39 $124,061  35 2 $107,274  2 30 35 

September 2006 38 $315,845  36    1(4) $226,206  1 27 34 

October 2006 45 $265,308  44 1 $216,682  0 39 42 

November 2006 24 $137,016  22 0 $104,998  2 16 22 

December 2006 23 $237,859 21 0 $70,162 2 21 21 

February 2007 30 $83,033 17 0 $21,349 13 17 17 

March 2007 34 $133,726 14 0 $26,219 20 14 14 

April 2007 41 $239,302 13 0 7,560 28 13 13 

TOTAL 274 $1,536,150  202 4 $780,450  68 177 198 

 
Note: 1.  Above dollar totals for awarded projects are project allotments, including G-12 and supplemental funds. 
 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2006-07 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 4.  For September 2006, number of projects where the funds will lapse include 1 de-allocation of District 4 office building project 

 ($44,300,000). 
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FY 2005-06 Project Allocation Status 
 

 
PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

0163E 01-411801 Men-20 Realign curve and 
widen shoulder. 

8-Jun-06 30-Jun-07 (1) $2,620,000  Bids rejected – re-advertised.  
Bids opened 5/9/07. 
Pending award. 

3009 
SHOPP 

02-359901 Sis-97 Pavement 
rehabilitation. 

8-Jun-06 
 

30-Jun-07 (1) 
 

$8,534,000 
  

Bids rejected - re-advertised. 
Bid opening 5/23/07. 

4748Y 05-474811 SB-101 Highway planting 
mitigation. 

8-Jun-06 30-Jun-07 (1) $778,000  Bids rejected.  Project funds 
will lapse on 6/30/07. 

6405Y 06-388211 Tul-99 Replace planting. 8-Jun-06 30-Jun-07 (1) $300,000  Bids opened 5/2/07. 
Pending award. 

6201 06-476301 Ker-58 Install signal and left 
turn channelization. 

8-Jun-06 30-Jun-07 (1) $765,000  Bids opened 03/20/07. 
Pending award. 

0151G 08-384201 SBd-10 Install traffic 
monitoring system. 

8-Jun-06 30-Jun-07 (1) $10,837,000  Bids rejected - re-advertised. 
Bid opening 6/7/07. 

 
 
FY 2006-07 Project Allocation Status 

 
 

PPNO 
Project 

 Dist-EA 
County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

2398C 02-359901 Sis-97 Construct decorative 
street and pedestrian 
lighting.  (To be 
combined with SHOPP 
project PPNO 3009 for 
construction). 

20-Jul-06 30-Jun-07 (1) $429,000 Bids rejected - re-advertised.  
Bid opening 5/23/07. 

0785Y 04-1A3901 Var-Var Highway planting 
restoration - remove 
and prune trees. 

20-Jul-06 31-Jul-07 (2) $1,617,000 Bids opened 11/15/06.  No 
bids received. Project is 
being split into three separate 
jobs. Advertise date 6/18/07. 
Bid opening 7/10/07. 

D008 06-471601 Tul-198 Install traffic signal and 
improve intersection. 

7-Sept-06 31-Jul-07 (3) $271,000 Advertise date 5/14/07. 
Bid opening 6/13/07.  

0760A 07-129931 LA-210 Install CCTV and other 
communication systems 

9-Nov-06 31-Aug-07(4) $15,876,000 Advertise date 5/21/07. 
Bid opening 6/28/07. 

0301 01-454101 Hum-283 Install decorative 
bridge lighting 

9-Nov-06 31-Aug-07 $65,000 Bid opening 5/31/07. 
Concurrent 2-month time 
extension under 2.8b(2). 

2163 07-183111 LA-710 Pavement 
Rehabilitation, Median 
Barrier Upgrade and 
Shoulder Widening. 

14-Dec-06 14-June-07 $158,010,000 Bids opened 5/10/07. 
Pending award. 

0085 10-0H0301 Sta-108 Install Traffic Signals 14-Dec-06 14-June-07 $553,000 Target advertise date 9/07. 
Concurrent 5-month time 
extension under 2.8b(2). 

 
 
(1) Extended deadline approved on December 14, 2006 (Waiver-06-44). 
(2) Extended deadline approved on February 1, 2007 (Waiver-07-03). 
(3) Extended deadline approved on March 15, 2007 (Waiver-07-06). 
(4) Extended deadline approved on April 26, 2007 (Waiver-07-07). 


